Grantee: State of Tennessee
Grant: B-10-DF-47-0001
April 1, 2013 thru June 30, 2013 Performance Report
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Grant Number: Obligation Date: Award Date:

B-10-DF-47-0001 11/10/2010

Grantee Name: Contract End Date: Review by HUD:
State of Tennessee Reviewed and Approved
LOCCS Authorized Amount: Grant Status: QPR Contact:
$30,906,517.00 Active No QPR Contact Found

Estimated PI/RL Funds:

Total Budget:
$30,906,517.00

Disasters:

Declaration Number
FEMA-1909-TN

Narratives

Disaster Damage:

Effects of the Disaster--Between April 30 and May 2, more than 22-inches of rain fell in the western portion of Tennessee. Feed by massive
rainfall and run-off from creeks and streams, the large rivers in the affected regions attained record crests. Many of the record flood levels
were set. Through the weekend and into Monday morning, the Cumberland River at Nashville rose more than 33 feet, cresting at 51.86 feet on
Monday evening, May3. This crest was approximately 4 feet higher than the previous flood control era peak(47.64feet, March1975), and 10
feet higher than the original forecast issued Sunday morning. More than half of the state had reports of flood damage and approximately a
dozen tornadoes in the storm touched down across the state. Twenty-four citizens were killed statewide, primarily by rushing water from
flashflooding.1

As a result of the May flooding, as many as 10,000 individuals were displaced and more than 1,500 homes were destroyed in Tennessee.
Around the state, 102 bridges, 239 roads, and 19 water treatment plants were impacted or damaged.

TEMAA&rsquos operation center coordinated distribution of 2.5million gallons of potable water to impacted communities and coordinated 3,000
state response personnel from 25 state departments and agencies and 1,000 mutual aid responders from unaffected jurisdictions. In the state,
more than 20,000 local jurisdiction personnel responded to the disaster,as well as volunteers.

Since then,more than 65,000 individuals have registered for FEMA assistance. To date,more than $269million in FEMA assistance has been
provided to individuals in Tennessee. As a result of the storms and flooding, 49 counties (including entitiement counties) received Presidential
Disaster Declarations for some kind of federal assistance.

President Obama declared Davidson County a Federal Disaster Area on May 4, 2010 (FEMA Declaration Number:FEMA-1909-DR). Massive
damage occurred to private property and public buildings as well as infrastructure. Damage and economic losses are expected to be in the
billions.

Recovery Needs:

Short Term Needs--The State of Tennessee short term disaster recovery needs were addressed through a mechanism coordinated through
the Tennessee Emergency Management Agency(TEMA). TEMA assisted the local jurisdictions that were responsible for first
responsebycoordinating with FEMA to supplement the efforts of the local teams through the establishment of Joint Field Offices. For Individual
and Public Assistance, TEMA and other state agencies coordinated teams that included staff from various state and federal agencies that
assist citizens, businesses, local governments and other entities impacted by the disasters to provide immediate assistance with their short
term needs.
For the May 2010 disaster, the amounts of short term assistance totaled $212.4 million, plus $885,000 in unemployment benefits.

$164 million was approved for Tennessee families in direct assistance through FEMA&rsquos Individual Assistance Program.

$121.1 million in low-interest loans for individuals and businesses wasapproved by the U.S. Small Business Administration (SBA).

$46 million was obligated by FEMA for Tennessee infrastructure repairs (eligible roads, bridges, utilities and other infrastructure
damaged)

In the 40 counties declared for individual assistance, 67,954 Tennesseans had registered.4

20,919 residents visited Disaster Recovery Centers operated jointly by FEMA and the State of Tennessee
Emergency shelters, transitional housing needs for homeless individuals and families, and activities to prevent low-income families from
becoming homeless due to this disaster were addressed during the short-term recovery period immediately after the disaster. Those needs
will also be considered during the long-term recovery period. The State will work with the Tennessee Housing Development Agency and their
Continuum of Care organizations to provide necessary services through programs such as the Emergency Shelter Grant program and the
Homelessness Prevention and Rapid Re-Housing Program. The needs assessment by the third-party administrator will assist ECD in
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determining what needs for these populations remain.

(2)Long Term Recovery Needs--In addition to the areas&rsquo short term needs which were generally addressed as outlined above, the
affected jurisdictions also have long term recovery needs in the areas of housing, infrastructure and economic revitalization which can be
partially addressed and leveraged through an emphasis on the CDBG activities outlined in the November 10, 2010 Notice. Other eligible
activities may be undertaken that assist in the alleviation of unmet infrastructure and economic revitalization needs. The details are included in
the proposed rating and selection criteria. A third-party administrative entity will assist the Department in assessing thel ong-term recovery
needs of the affected communities. This assessment will include public meetings, surveys of local government officials or other methods and
will occur as soon as possibleaftertheadministrativeentityisundercontractwithth

Recovery Needs:

eDepartment.

Public Comment:

PUBLIC COMMENTS

The Department supports citizens in the disaster areas to participate in the development of the State ofTennessee Supplemental Disaster
Recovery Action Plan.

(a) Following the opportunity for citizens and local governments to comment on the draft Action Plan, the Action Plan will be updated and
amended and then submitted to the US Department of Housing and Urban Development (HUD). The Action Plan will set forth the method of
distribution of funds for the HUD-funded program. Members of the public, especially persons of low and moderate income, are invited to
review the draft Action Plan prior to its submission during normal business hours of 8:00 a.m. to 4:30 p.m., Monday-Friday, at the Tennessee
Department of Economic and Community Development, 312 Rosa Parks Avenue, 10thFloor, Nashville, Tennessee 37243. The draft Plan will
also be available on the ECD website at http://www.tn.gov/ecd/BD_CDBG_block_grant_program.html

(b) Comments are invited at the following address: ECDDisaster.Flood@tn.gov

PUBLIC COMMENTS RECEIVED

In accordance with the provisions spelled out in Section R above, the Department published the proposed Action Plan from June 7, 2011
through June 14, 2011 on the Tennessee Department of Economic and Community Development CDBG website and solicited and considered
all comments received. The Department received no public comments.

Additionally,
(a) The Housing and Community Development Act emphasizes efforts to involve citizens, especially low- and moderate-income citizens, in all
aspects of the CDBG Program.

(b)Applicants for and recipients of CDBG Disaster Recovery funds must certify that they will follow this plan that requires that local units of
government will provide for and encourage participation in the planning, implementation and assessment of their CDBG

(c) Complete plan can be found atwww.tn.gov/ecd/CDBG

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $30,255,027.85
Total Budget $4,259,937.00 $30,255,027.85
Total Obligated $869,007.90 $1,458,210.65
Total Funds Drawdown $869,007.90 $1,458,210.65
Program Funds Drawdown $869,007.90 $1,458,210.65
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Match Contributed $0.00 $0.00
3
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Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Progress Narrative:

Required

$0.00
$4,635,977.55
$3,090,651.70
$0.00

To Date

94.26%
100.00%

$0.00
$0.00
$1,031,069.78
$1,031,069.78

Q2 of 2013 resulted in the preparation, receipt, review, processing and approval ofseveral rounds of documentation
(9 ERRs; 5 DOB forms; 7 ACH/W89s; 15 wage requests; 8 LOREC letters prepared and distributed; 13 FNORCCs
prepared and issued; 7 Plans and Specs received, reviewed and approved; 23 RFPs processed, and 16 Contracts
fully executed. Follow-up was conducted with applicants to obtain missing or correct documentation. Follow-up was
also conducted with administrators and Mayors on HUD&rsquos responses to the potential ineligible activities that
several applicants documented in Failure-to-Function forms. In addition, many Round 1 applicants are ready to
begin their funded projects&mdashas is evidenced by the receipt, review and approval of budget revisions, bid tabs,
addenda, and Pre-Construction Conference letters. Round 2 awardees&rsquo contracts are either fully executed or
in progress and their ERRs are beginning to be submitted. HUD made determinations on many of the applicants
regarding their ineligible activities, and they are progressing steadily through the grant process.

Project Summary

Project #, Project Title

Program Funds

This Report Period

Drawdown
0001, Administration $441,867.03
0002, Applications $427,140.87

To Date

Project Funds

Budgeted

$1,545,325.85
$29,361,191.15

Program Funds
Drawdown

$1,031,069.78
$427,140.87
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Activities

Grantee Activity Number: TNDR10010001-01

Activity Title: Carroll County - Rehab of public facilities

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

0002 Applications

Projected Start Date: Projected End Date:

04/05/2012 03/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Carroll County

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $138,416.00

Total Budget $0.00 $138,416.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Carroll County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Emergency rescue equipment: sirens, ropes, life jackets, helmets, float markes, buoys, cargo nets, rescue boat with outboard &
transport trailer.

Location Description:

Equipment will be purchased for use by Carroll County.

Activity Progress Narrative:

During this quarter, the Mayor continues to appeal HUD's determination regarding their Failure-to-Function request. They have
approval for a generator, but not for boats and the requested rescue gear requires further explanation. There has been no
resolution to date.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Tennessee - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
0002

Projected Start Date:
04/05/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of St. Joseph
Match Contributed

Activity Description:

Purchasel/installation of a siren warning system.

Location Description:

The construction will occur in the City of St. Joseph.

Activity Progress Narrative:

TNDR10010002-01
City of St. Joseph - Rehab of public facilities

Activity Status:

Under Way

Project Title:

Applications

Projected End Date:

03/31/2017

Completed Activity Actual End Date:

Responsible Organization:
City of St. Joseph

Apr 1 thru Jun 30, 2013 To Date
N/A $113,402.00
$0.00 $113,402.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The FNORCC has been issued and sent to the Mayor. We received and processed a Wage Rate Request. We have received

and approved the Plans/Specs.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Tennessee - Not Validated / N
Amount
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Grantee Activity Number: TNDR10010003-01

Activity Title: City of Ripley - Rehab of public facilities

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

0002 Applications

Projected Start Date: Projected End Date:

04/05/2012 03/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod City of Ripley

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $1,000,000.00

Total Budget $0.00 $1,000,000.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

City of Ripley $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Ripley requesting grant to build a new fire station.

Location Description:

City of Ripley

Activity Progress Narrative:

The contract has been approved, the FNORCC approved by ECD and both sent to the Mayor and Administrator. The Wage
Request has been processed and the Plans and Specs are being prepared. Request for Payment has been received and is
moving through the approval process.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Tennessee - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
0002

Projected Start Date:
04/05/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Clay County
Match Contributed

Activity Description:

TNDR10010004-01
Clay County - Rehab of public facilities

Activity Status:

Under Way

Project Title:

Applications

Projected End Date:

03/31/2017

Completed Activity Actual End Date:

Responsible Organization:

Clay County

Apr 1 thru Jun 30, 2013 To Date
N/A $568,000.00
$0.00 $568,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Construction of an emergency operations center for storing equipment, having ambulances in a stationary location, and
capability of providing a safe location for residents without shelter during a disaster.

Location Description:

The construction will occur in Clay County.

Activity Progress Narrative:

We received Revised Plans and Specs. A mini re-bid package has been received and is under review.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Tennessee - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

0002

Projected Start Date:

04/05/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Covington

Match Contributed

Activity Description:

TNDR10010005-01
City of Covington - Construction of streets

Activity Status:

Under Way

Project Title:

Applications

Projected End Date:

03/31/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Covington

Apr 1 thru Jun 30, 2013 To Date
N/A $341,558.00
$0.00 $341,558.00
$29,425.00 $29,425.00
$29,425.00 $29,425.00
$29,425.00 $29,425.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Replacement of the Highway 59 bridge damaged during the May 2010 floods.

Location Description:

The construction will occur in the City of Covington.

Activity Progress Narrative:

The engineer submitted to ECD a request for an extension for the Plans and Specs, which ECD granted. The Plans and Specs
are still in the preparation stage. A Request for Payment was received and processed.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

13

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
0002

Projected Start Date:
04/05/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Hollow Rock

Match Contributed

Activity Description:

TNDR10010006-01
Town of Hollow Rock - Rehab of public facilities

Activity Status:
Under Way
Project Title:
Applications

Projected End Date:

03/31/2017

Completed Activity Actual End Date:

Responsible Organization:

Town of Hollow Rock

Apr 1 thru Jun 30, 2013 To Date
N/A $140,700.00
$0.00 $140,700.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Funds will be used to secure an emergency generator, install an automatic transfer switch,
purchase and install a weather siren and the purchase of several kinds of rescue equipment.

Location Description:

The construction will occur in the Town of Hollow Rock.

Activity Progress Narrative:

We have approved the ERR and issued the LOREC. We have received the fully executed contract and issued the FNORCC.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Tennessee - Not Validated / N
Amount
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Grantee Activity Number: TNDR10010007-01

Activity Title: City of Clifton - Construction of water/sewer
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:
0002 Applications
Projected Start Date: Projected End Date:
04/05/2012 03/31/2017
Benefit Type: Completed Activity Actual End Date:
Direct ( Person)
National Objective: Responsible Organization:
Low/Mod City of Clifton
Overall Apr 1 thru Jun 30, 2013 To Date
Total Projected Budget from All Sources N/A $980,560.00
Total Budget $0.00 $980,560.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of Clifton $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Build 3 storm water retention basins and 7,900 feet of drainage pipes and 15 pumps to facilitate
removal of heavy rain waters.

Location Description:

The construction will occur in the City of Clifton.

Activity Progress Narrative:

The FNORCC has been issued by ECD and sent to the Mayor. The Wage Rate Request has been processed. We have
approved the Plans/Specs. We received the first Request for Payment the end of June and is going through the approval
process.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: TNDR10010008-01

Activity Title: Town of Gates - Rehab of public facilities

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

0002 Applications

Projected Start Date: Projected End Date:

04/05/2012 03/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Town of Gates

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $787,761.00

Total Budget $0.00 $787,761.00

Total Obligated $50,556.87 $50,556.87

Total Funds Drawdown $50,556.87 $50,556.87
Program Funds Drawdown $50,556.87 $50,556.87
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Town of Gates $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of a new community center facility that will serve as a storm shelter and
emergency management facility in the event of future storms, natural disasters, or other
emergencies

Location Description:

The construction will occur in the Town of Gates.

Activity Progress Narrative:

The bids for the original Plans and Specs were too high. We have received Revised Plans and Specs due to having to re-bid
and is under review. Received and processed Request for Payment.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: TNDR10010009-01

Activity Title: City of Lexington - Construction of water/sewer
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:
0002 Applications
Projected Start Date: Projected End Date:
04/05/2012 03/31/2017
Benefit Type: Completed Activity Actual End Date:
Direct ( Person)
National Objective: Responsible Organization:
Low/Mod City of Lexington
Overall Apr 1 thru Jun 30, 2013 To Date
Total Projected Budget from All Sources N/A $967,640.00
Total Budget $0.00 $967,640.00
Total Obligated $26,500.00 $26,500.00
Total Funds Drawdown $26,500.00 $26,500.00
Program Funds Drawdown $26,500.00 $26,500.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of Lexington $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Repair and replace sewer mains and also relocate 7500 feet of existing gravity sanitary sewer.

Location Description:

The construction will occur in the City of Lexington.

Activity Progress Narrative:

The FNORCC has been approved by ECD and sent to the Mayor. A Payment request has been received and processed. The
Wage Rate requested was received in July and will be further covered in the 3rd quarter QPR.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: TNDR10010010-01

Activity Title: Town of Whiteville - Construction of water/sewer
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:
0002 Applications
Projected Start Date: Projected End Date:
04/05/2012 03/31/2017
Benefit Type: Completed Activity Actual End Date:
Direct ( Person)
National Objective: Responsible Organization:
Low/Mod Town of Whiteville
Overall Apr 1 thru Jun 30, 2013 To Date
Total Projected Budget from All Sources N/A $532,095.00
Total Budget $0.00 $532,095.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Town of Whiteville $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
Funding will be used to address two serious drainage problems by increasing the size of culverts
and cleaning ditches.

Location Description:

The construction will occur in the Town of Whiteville.

Activity Progress Narrative:

The ERR has been received, approved and the LOREC mailed to the Mayor and Administrator. The contract has been sent to
the Mayor for execution. We have received the Duplication of Benefit Certification and the ACH forms.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: TNDR10010011-01

Activity Title: City of Dyer - Rehab of public facilities

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

0002 Applications

Projected Start Date: Projected End Date:

04/05/2012 03/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod City of Dyer

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $143,160.00

Total Budget $0.00 $143,160.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

City of Dyer $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Install four 35kw generators with enclosures and automatic transfer switches for emergency power sources; purchase
barricades.

Location Description:

The construction will occur in the City of Dyer.

Activity Progress Narrative:

The revised LOREC has been issued and was sent to the Mayor in July and will be included in the 3rd quarter QPR. We have
received the executed Contract and the FNORCC has been issued,. The Wage Rate request has been processed. The
Plans/Specs are being prepared.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Tennessee - Not Validated / N
Amount
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Grantee Activity Number: TNDR10010012-01

Activity Title: Crockett County - Rehab of public facilities

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

0002 Applications

Projected Start Date: Projected End Date:

04/05/2012 03/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Crockett County

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $599,252.00

Total Budget $0.00 $599,252.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Crockett County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Replace a badly damaged bridge on Beard Road and construct a &l dquosafe room" at the Crockett Co.
Emergency Operations Center in Alamo, TN.

Location Description:

The construction will occur in Crockett County.

Activity Progress Narrative:

The ERR has been received, approved and the LOREC mailed to the Mayor and Administrator. The FNORCC Has been
approved by ECD and sent to the Mayor and Administrator. A Wage Rate request has been received and processed. The
Request for Payment has been received and is in process of being approved. The Plans and Specs are being prepared.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Tennessee - Not Validated / N
Amount

28

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: TNDR10010012-02

Activity Title: Crockett County - Construction of streets

Activitiy Category: Activity Status:

Construction/reconstruction of streets Under Way

Project Number: Project Title:

0002 Applications

Projected Start Date: Projected End Date:

04/05/2012 03/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Crockett County

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $395,700.00

Total Budget $0.00 $395,700.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Crockett County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Replace a badly damaged bridge on Beard Road and construct a &l dquosafe room" at the Crockett Co.
Emergency Operations Center in Alamo, TN.

Location Description:

The construction will occur in Crockett County.

Activity Progress Narrative:

The ERR has been received, approved and the LOREC mailed to the Mayor and Administrator. The FNORCC Has been
approved by ECD and sent to the Mayor and Administrator. A Wage Rate request has been received and processed. The
Request for Payment has been received and is in process of being approved. The Plans and Specs are being prepared.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Tennessee - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
0002

Projected Start Date:
04/05/2012

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Henning

Match Contributed

Activity Description:

TNDR10010013-01
Town of Henning - Rehab of public facilities

Activity Status:

Under Way

Project Title:

Applications

Projected End Date:

03/31/2017

Completed Activity Actual End Date:

Responsible Organization:
Town of Henning

Apr 1 thru Jun 30, 2013 To Date
N/A $242,169.00
$0.00 $242,169.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Replacement of 14,000 LF of water line; installation of an early warning siren system; and the
installation of emergency generators at the water plant and community center.

Location Description:

The construction will occur in the Town of Henning.

Activity Progress Narrative:

The contract is going through the approval process.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Tennessee - Not Validated / N
Amount
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Grantee Activity Number: TNDR10010013-02

Activity Title: Town of Henning - Construction of water/sewer
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:
0002 Applications
Projected Start Date: Projected End Date:
04/05/2012 03/31/2017
Benefit Type: Completed Activity Actual End Date:
Direct ( Person)
National Objective: Responsible Organization:
Urgent Need Town of Henning
Overall Apr 1 thru Jun 30, 2013 To Date
Total Projected Budget from All Sources N/A $495,281.00
Total Budget $0.00 $495,281.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Town of Henning $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Replacement of 14,000 LF of water line; installation of an early warning siren system; and the
installation of emergency generators at the water plant and community center.

Location Description:

The construction will occur in the Town of Henning.

Activity Progress Narrative:

The contract is going through the approval process.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: TNDR10010014-01

Activity Title: City of Trenton - Rehab of public facilities

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

0002 Applications

Projected Start Date: Projected End Date:

04/05/2012 03/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod City of Trenton

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $725,300.00

Total Budget $0.00 $725,300.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

City of Trenton $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
Relocate water treatment well; cap abandoned water supply well; purchase a shallow water rescue boat with engine, boat
trailer and 4 WD truck.

Location Description:

The construction will occur in the City of Trenton.

Activity Progress Narrative:

We have the ACH financial documents on file. We have received the executed Contract. The FNORCC has been executed by
ECD and sent to the Mayor. We have received and processed a Wage Rate request.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Tennessee - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:
0002

Projected Start Date:
04/05/2012

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Alamo

Match Contributed

Activity Description:

TNDR10010015-01
City of Alamo - Construction of water/sewer

Activity Status:

Under Way

Project Title:

Applications

Projected End Date:

03/31/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Alamo

Apr 1 thru Jun 30, 2013 To Date
N/A $211,939.00
$0.00 $211,939.00
$31,850.00 $31,850.00
$10,829.00 $10,829.00
$10,829.00 $10,829.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Replace 9,900 linear feet of old, damaged and derelict city water lines and install a backup generator at the City Water
Treatment Plant and build a sewer lift station and install 4,500 linear feet of sewer lines and 250 connections to an equal
number of homes in a low lying area in the city prone to flooding & now served by individually owned septic tank systems

pending activity approval by HUD.

Location Description:

The construction will occur in the City of Alamo.

Activity Progress Narrative:

The Plans and Specs have been received and approved. We have received and processed he first Request For Payment.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water lift stations

Project Number:
0002

Projected Start Date:
04/05/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Alamo

Match Contributed

Activity Description:

TNDR10010015-02
City of Alamo - Construction of water lift

Activity Status:

Under Way

Project Title:

Applications

Projected End Date:

03/31/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Alamo

Apr 1 thru Jun 30, 2013 To Date
N/A $413,561.00
$0.00 $413,561.00
$0.00 $0.00
$21,021.00 $21,021.00
$21,021.00 $21,021.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Replace 9,900 linear feet of old, damaged and derelict city water lines and install a backup generator at the City Water
Treatment Plant and build a sewer lift station and install 4,500 linear feet of sewer lines and 250 connections to an equal
number of homes in a low lying area in the city prone to flooding & now served by individually owned septic tank systems

pending activity approval by HUD.

Location Description:

The construction will occur in the City of Alamo.

Activity Progress Narrative:

The Plans and Specs have been received and approved. We have received and processed he first Request For Payment.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Tennessee - Not Validated / N
Amount
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Grantee Activity Number: TNDR10010016-01

Activity Title: City of Gibson - Construction of water/sewer
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:
0002 Applications
Projected Start Date: Projected End Date:
04/05/2012 03/31/2017
Benefit Type: Completed Activity Actual End Date:
Direct ( Person)
National Objective: Responsible Organization:
Low/Mod City of Gibson
Overall Apr 1 thru Jun 30, 2013 To Date
Total Projected Budget from All Sources N/A $605,400.00
Total Budget $0.00 $605,400.00
Total Obligated $36,240.00 $36,240.00
Total Funds Drawdown $36,240.00 $36,240.00
Program Funds Drawdown $36,240.00 $36,240.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of Gibson $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

New aeration system for lagoon; new control systems for chlorine and spray field pumps; new pump station; new land
application area piping and distribution sprinklers; new chlorination system and building; new SCADA systems for land
application treatment system; raise lagoon levees; new influent pump station, stand-by generator; clean out siltation in lagoon.

Location Description:

The construction will occur in the City of Gibson.

Activity Progress Narrative:

The FNORCC has been issued. WE received a Wage Rate request which has been processed. The Plans/Specs have been
received and are under review. We have received and approved a budget revision. We have approved 2 Requests for
Payment and received a 3rd which is currently being processed.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: TNDR10010017-01

Activity Title: City of Milan - Construction of water/sewer

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

0002 Applications

Projected Start Date: Projected End Date:

04/05/2012 03/31/2017

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Low/Mod City of Milan2

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $216,003.00

Total Budget $0.00 $216,003.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

City of Milan2 $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Provide emergency backup power at the wastewater treatment plant; installation of a 1,000 GPM wastewater pump for the
wastewater pump station; installation of discharge piping at wastewater pumping stations; and the restoration of stream banks.

Location Description:

The construction will occur in the City of Milan.

Activity Progress Narrative:

The Plans and specs have been received, reviewed and approved. A Request for Payment was in June and processed in July.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

0002

Projected Start Date:
04/05/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Milan2
State of Tennessee?2

Match Contributed

Activity Description:

TNDR10010017-02
City of Milan - Dike/dam/stream-river

Activity Status:

Under Way

Project Title:

Applications

Projected End Date:

03/31/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Milan2

Apr 1 thru Jun 30, 2013 To Date
N/A $502,897.00
$0.00 $502,897.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Provide emergency backup power at the wastewater treatment plant; installation of a 1,000 GPM wastewater pump for the
wastewater pump station; installation of discharge piping at wastewater pumping stations; and the restoration of stream banks.

Location Description:

The construction will occur in the City of Milan.

Activity Progress Narrative:

The Plans and specs have been received, reviewed and approved. A Request for Payment was in June and processed in July.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Tennessee - Not Validated / N
Amount
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Grantee Activity Number: TNDR10010018-01

Activity Title: Town of Maury City - Construction of streets
Activitiy Category: Activity Status:
Construction/reconstruction of streets Under Way
Project Number: Project Title:
0002 Applications
Projected Start Date: Projected End Date:
04/05/2012 03/31/2017
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod Town of Maury City
Overall Apr 1 thru Jun 30, 2013 To Date
Total Projected Budget from All Sources N/A $165,306.00
Total Budget $0.00 $165,306.00
Total Obligated $23,180.00 $23,180.00
Total Funds Drawdown $23,180.00 $23,180.00
Program Funds Drawdown $23,180.00 $23,180.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Town of Maury City $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to replace a damaged bridge structure with a single barrel concrete box culvert.

Location Description:

The construction will occur in the Town of Maury City.

Activity Progress Narrative:

The Plans and Specs are in process. They had been delayed due to required acquisition of easements.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:
0002

Projected Start Date:
04/05/2012

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Waynesboro

Match Contributed

Activity Description:

TNDR10010019-01
City of Waynesboro - Construction of water/sewer

Activity Status:

Under Way

Project Title:

Applications

Projected End Date:

03/31/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Waynesboro

Apr 1 thru Jun 30, 2013 To Date
N/A $450,000.00
$0.00 $450,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Improvements at the water treatment plant to the chlorine tank room, main plant building and yard, filter backwash lagoon, raw
water intake and raw water meter, and the &ldquobig basin&rdquo clarifier.

Location Description:

The construction will occur in the City of Waynesboro.

Activity Progress Narrative:

We have received the executed contract and the FNORCC has been sent to the Mayor. We received and processed a Wage

Rate request.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: TNDR10010020-01

Activity Title: City of Celina - Construction of water/sewer
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:
0002 Applications
Projected Start Date: Projected End Date:
04/05/2012 03/31/2017
Benefit Type: Completed Activity Actual End Date:
Direct ( Person)
National Objective: Responsible Organization:
Low/Mod City of Celina
Overall Apr 1 thru Jun 30, 2013 To Date
Total Projected Budget from All Sources N/A $990,000.00
Total Budget $0.00 $990,000.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of Celina $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Proposed improvements to the drainage system include replacement of damaged, deteriorated and/or undersized culverts,
clearing and reshaping of clogged, undersized drainage ways and construction of defined drainage ways where none exist.
Also a portion of fence surrounding the wastewater treatment plant will require reconstruction.

Location Description:

The construction will occur in the City of Celina.

Activity Progress Narrative:

We received and prepared the Wage Request. The Plans and Specs are in the process of being prepared.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: TNDR10010021-01

Activity Title: City of Friendship - Rehab of public facilities
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Under Way
Project Number: Project Title:
0002 Applications
Projected Start Date: Projected End Date:
04/05/2012 03/31/2017
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod City of Friendship
Overall Apr 1 thru Jun 30, 2013 To Date
Total Projected Budget from All Sources N/A $130,790.00
Total Budget $0.00 $130,790.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of Friendship $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Widen and improve Route 189 in the City of Friendship and upgrade storm water system, install 4 emergency generators at one
at the waste water plant, two at the water plant, and one at the fire station.

Location Description:

The construction will occur in the City of Friendship.

Activity Progress Narrative:

The Contract has been executed by the Mayor and was approved by ECD in July and will be included in the 3rd quarter QPR.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Tennessee - Not Validated / N
Amount
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Grantee Activity Number: TNDR10010021-03

Activity Title: City of Friendship - Construction of water/sewer
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:
0002 Applications
Projected Start Date: Projected End Date:
04/05/2012 03/31/2017
Benefit Type: Completed Activity Actual End Date:
Direct ( Person)
National Objective: Responsible Organization:
Low/Mod City of Friendship
Overall Apr 1 thru Jun 30, 2013 To Date
Total Projected Budget from All Sources N/A $556,910.00
Total Budget $0.00 $556,910.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of Friendship $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Widen and improve Route 189 in the City of Friendship and upgrade storm water system, install 4 emergency generators at one
at the waste water plant, two at the water plant, and one at the fire station.

Location Description:

The construction will occur in the City of Friendship.

Activity Progress Narrative:

The Contract has been executed by the Mayor and was approved by ECD in July and will be included in the 3rd quarter QPR.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

55

I, Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: TNDR10010022-01

Activity Title: Henderson County - Dike/dam/stream-river

Activitiy Category: Activity Status:

Dike/dam/stream-river bank repairs Under Way

Project Number: Project Title:

0002 Applications

Projected Start Date: Projected End Date:

04/05/2012 03/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Henderson County

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $326,133.00

Total Budget $0.00 $326,133.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Henderson County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Clear and snag major streams, increase size of existing culverts and ditch clean out to restore water&rsquos natural path.

Location Description:

The construction will occur in Henderson County.

Activity Progress Narrative:

We received a fully executed Contract. We are in final stages of resolving issues regarding the ERR and endangered species.
Will be able to move forward with further documentation once resolved.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Tennessee - Not Validated / N
Amount
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Grantee Activity Number: TNDR10010023-01

Activity Title: Jackson County - Rehab of public facilities

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

0002 Applications

Projected Start Date: Projected End Date:

04/05/2012 03/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Jackson County

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $1,000,000.00

Total Budget $0.00 $1,000,000.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Jackson County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Build a new fire station for the West End District, and build a new ambulance substation and purchase a new ambulance for

Dodson Branch

Location Description:

The construction will occur in Jackson County.

Activity Progress Narrative:

The ineligible activities issue has been resolved by the Failure to Function document and supporting documentation provided
by the engineer. We have received the Duplication of Benefit Certification and ACH W9 documents. The contract has been

prepared by ECD and sent to the Mayor for execution. The ERR is in process.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Tennessee - Not Validated / N
Amount
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Grantee Activity Number: TNDR10010024-01

Activity Title: City of Mt. Pleasant - Construction of water/sewer
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:
0002 Applications
Projected Start Date: Projected End Date:
04/05/2012 03/31/2017
Benefit Type: Completed Activity Actual End Date:
Direct ( Person)
National Objective: Responsible Organization:
Low/Mod City of Mt. Pleasant
Overall Apr 1 thru Jun 30, 2013 To Date
Total Projected Budget from All Sources N/A $450,000.00
Total Budget $0.00 $450,000.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of Mt. Pleasant $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to replace 4,500 If of 18 inch trunk sewer line that was damaged during the May 2010 event.

Location Description:

The construction will occur in the City of Mt. Pleasant.

Activity Progress Narrative:

A 10-day call has been received and responded to (wage rates confirmed). The bid package has been received, reviewed,
approved and bid tab approval letter issued. We received budget revision #1 which has been reviewed and approved. A PCC
letter has been forwarded to the Mayor by ECD.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: TNDR10010025-01

Activity Title: City of Bolivar - Construction of water/sewer
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:
0002 Applications
Projected Start Date: Projected End Date:
04/05/2012 03/31/2017
Benefit Type: Completed Activity Actual End Date:
Direct ( Person)
National Objective: Responsible Organization:
Low/Mod City of Bolivar
Overall Apr 1 thru Jun 30, 2013 To Date
Total Projected Budget from All Sources N/A $799,680.00
Total Budget $0.00 $799,680.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of Bolivar $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to 1. purchase a pumper/tanker for the Bolivar Fire Department, and 2. Drainage improvements are
necessary in 3 locations that experienced severe flooding during the May 2010 event.

Location Description:

The construction will occur in the City of Bolivar.

Activity Progress Narrative:

We have received a copy of the approved contract and ECD approved Final Notice of Release of Contract Conditions
(FNORCC) with copies being sent to the Mayor and administrator. The Wage request has been received. The Plans and
specs for the drainage project are in process. A Bid package for equipment was received but is in the process of being
corrected. A Request for Payment has been received and processed.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: TNDR10010025-02

Activity Title: City of Bolivar - Rehab of public facilities

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

0002 Applications

Projected Start Date: Projected End Date:

04/05/2012 03/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod City of Bolivar

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $181,000.00

Total Budget $0.00 $181,000.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

City of Bolivar $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to 1. purchase a pumper/tanker for the Bolivar Fire Department, and 2. Drainage improvements are
necessary in 3 locations that experienced severe flooding during the May 2010 event.

Location Description:

The construction will occur in the City of Bolivar.

Activity Progress Narrative:

We have received a copy of the approved contract and ECD approved Final Notice of Release of Contract Conditions
(FNORCC) with copies being sent to the Mayor and administrator. The Wage request has been received. The Plans and
specs for the drainage project are in process. A Bid package for equipment was received but is in the process of being
corrected. A Request for Payment has been received and processed.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Tennessee - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
0002

Projected Start Date:
04/05/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Gibson County

Match Contributed

Activity Description:

TNDR10010026-01
Gibson County - Rehab of public facilities

Activity Status:

Under Way

Project Title:

Applications

Projected End Date:

03/31/2017

Completed Activity Actual End Date:

Responsible Organization:
Gibson County

Apr 1 thru Jun 30, 2013 To Date
N/A $384,644.00
$0.00 $384,644.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Buy emergency/rescue vehicles and equipment including an ambulance, 4 rescue vehicles, 4 ATVs, 4 rescue bhoats, 4 trailers

and assorted gear pending activity approval from HUD.

Location Description:

Equipment will be purchased for use by Gibson County.

Activity Progress Narrative:

Based on HUD decision, the applicant has modified the application and budget. ECD is in the process of preparing the

contract. We are awaiting ERR submission.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Tennessee - Not Validated / N
Amount
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Grantee Activity Number: TNDR10010027-01
Activity Title: City of Silerton - Rehab of public facilities

Activitiy Category:
Rehabilitation/reconstruction of public facilities

Project Number:

Activity Status:
Under Way
Project Title:

0002 Applications
Projected Start Date: Projected End Date:
04/05/2012 03/31/2017
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod City of Silerton
Overall Apr 1 thru Jun 30, 2013 To Date
Total Projected Budget from All Sources N/A $181,795.00
Total Budget $0.00 $181,795.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of Silerton $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to purchase a new pumper/tanker fire truck pending activity approval by HUD.

Location Description:

Equipment will be purchased for use by the Town of Silerton.

Activity Progress Narrative:

The contract is going through the approval process.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Tennessee - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
0002

Projected Start Date:
04/05/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Toone
Match Contributed

Activity Description:

TNDR10010028-01
City of Toone - Rehab of public facilities

Activity Status:

Under Way

Project Title:

Applications

Projected End Date:

03/31/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Toone

Apr 1 thru Jun 30, 2013 To Date
N/A $274,495.00
$0.00 $274,495.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Funds will be used to purchase a new fire truck pending activity approval by HUD.

Location Description:

Equipment will be purchased for use by the Town of Toone.

Activity Progress Narrative:

The contract has been approved by ECD. The FNORCC has been sent to the Mayor and Administrator. The Plans and Specs

are being prepared.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Tennessee - Not Validated / N
Amount
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Grantee Activity Number: TNDR10010029-01

Activity Title: City of Bradford - Rehab of public facilities

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

0002 Applications

Projected Start Date: Projected End Date:

04/05/2012 03/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod City of Bradford

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $432,188.00

Total Budget $0.00 $432,188.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

City of Bradford $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Installation of 3 permanent generators at Municipal Complex, water treatment plant, and fire department; a pumper; a tanker; a
rescue boat; and two outdoor warning sirens

Location Description:

The construction will occur in the Town of Bradford.

Activity Progress Narrative:

ERR received, reviewed and approved; Contract fully executed; LOREC prepared and issued; FNORCC issued.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Tennessee - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:
0002

Projected Start Date:
04/05/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
State of Tennessee2
Town of Mason

Match Contributed

Activity Description:

TNDR10010030-01
Town of Mason - Construction of water/sewer

Activity Status:

Under Way

Project Title:

Applications

Projected End Date:

03/31/2017

Completed Activity Actual End Date:

Responsible Organization:
Town of Mason

Apr 1 thru Jun 30, 2013 To Date

N/A $1,000,000.00
$0.00 $1,000,000.00
$6,000.00 $6,000.00
$6,000.00 $6,000.00
$6,000.00 $6,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Improvements to sewer lagoon by raising levees around lagoon; making improvements to the influent pumps; purchasing an
emergency generator for the pumps; acquiring land for Phase | of a drip irrigation system; and construction of Zones 1-5 of the

new drip irrigation system.

Location Description:

The construction will occur in the Town of Mason.

Activity Progress Narrative:

The FNORCC has been sent to the Mayor and administrator. We have received and processed Request for payment. We
have approved a Budget revision. The Plans and Specs are being prepared.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
0002

Projected Start Date:
04/05/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Bells

Match Contributed

Activity Description:

TNDR10010031-01
City of Bells - Rehab of public facilities

Activity Status:

Under Way

Project Title:

Applications

Projected End Date:

03/31/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Bells

Apr 1 thru Jun 30, 2013 To Date
N/A $90,600.00
$0.00 $90,600.00
$7,625.00 $7,625.00
$7,625.00 $7,625.00
$7,625.00 $7,625.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Install and purchase an emergency permanent power generator for backup during power failures in order to provide power to

treat sewage flow

Location Description:

The construction will occur in the City of Bells.

Activity Progress Narrative:

Received Bid tabs and held Pre-construction conference. Received and approved a budget revision to include local funds.

Continuing to receive and process Request for Payments

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: TNDR10010032-01
Activity Title: City of Hornsby - Rehab of public facilities

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0002

Projected Start Date:

04/05/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Hornsby
Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:
Applications

Projected End Date:

03/31/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Hornsby

Apr 1 thru Jun 30, 2013 To Date
N/A $238,445.00
$0.00 $238,445.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Funds will be used for the purchase of a 4-wheel drive off-road truck to replace the &ldquohomemade&rdquo vehicle that is 30-

years old pending activity approval by HUD.

Location Description:

Equipment will be purchased for use by the Town of Hornsby.

Activity Progress Narrative:

The contract is going through the approval process.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Tennessee - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

TNDR10010033-01
City of New Johnsonville - Construction of water/s

Construction/reconstruction of water/sewer lines or systems

Project Number:
0002

Projected Start Date:
04/05/2012

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

City of New Johnsonville

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:
Applications

Projected End Date:

03/31/2017

Completed Activity Actual End Date:

Responsible Organization:

City of New Johnsonville

Apr 1 thru Jun 30, 2013 To Date
N/A $682,035.00
$0.00 $682,035.00
$6,000.00 $6,000.00
$6,000.00 $6,000.00
$6,000.00 $6,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Installation of steel posts along each side of the wooden pier housing the raw water transmission main; construction of three
new protection piers; and the installation of a dieseldriven raw water pump with adequate non-collapsible suction hose.

Location Description:

The construction will occur in the City of New Johnsonville.

Activity Progress Narrative:

We have received and processed Request for Payment. We received and reviewed procurement documents to change

engineers.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: TNDR10010034-01

Activity Title: Town of White Bluff - Construction of water/sewer
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:
0002 Applications
Projected Start Date: Projected End Date:
04/05/2012 03/31/2017
Benefit Type: Completed Activity Actual End Date:
Direct ( Person)
National Objective: Responsible Organization:
Low/Mod Town of White Bluff
Overall Apr 1 thru Jun 30, 2013 To Date
Total Projected Budget from All Sources N/A $754,000.00
Total Budget $0.00 $754,000.00
Total Obligated $57,000.00 $57,000.00
Total Funds Drawdown $57,000.00 $57,000.00
Program Funds Drawdown $57,000.00 $57,000.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Town of White Bluff $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Drainage improvements along Taylor Town Road, Creek Bottom Road, and the Greenfield Ridge Subdivision.

Location Description:

The construction will occur in the Town of White BIuff.

Activity Progress Narrative:

The Plans & specs have been received, reviewed and found to require additional documentation, which have now been re-
submitted for review. The Wage Rate request has been approved. We have received and processed 2 Requests for Payment.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: TNDR10010035-01

Activity Title: Town of Bruceton - Rehab of public facilities
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Under Way
Project Number: Project Title:
0002 Applications
Projected Start Date: Projected End Date:
04/05/2012 03/31/2017
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod Town of Bruceton
Overall Apr 1 thru Jun 30, 2013 To Date
Total Projected Budget from All Sources N/A $221,450.00
Total Budget $0.00 $221,450.00
Total Obligated $25,000.00 $25,000.00
Total Funds Drawdown $25,000.00 $25,000.00
Program Funds Drawdown $25,000.00 $25,000.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Town of Bruceton $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Two emergency power generators will be purchased to provide continuity of services in the event of a power failure. They will
be located at the Bruceton Fire Station/Police Department and the Water Treatment Plant.

Location Description:

The construction will occur in the Town of Bruceton.

Activity Progress Narrative:

The Plans and specshave been approved. We received and approved a budget revision. We received and approved and
Addendum received. The bid tabs have been approved. We have received and processed Request For Payments. A PCC
letter has been issued; and we have received a Notice to Start Construction.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: TNDR10010036-01

Activity Title: Town of Ashland City - Rehab of public facilities
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Under Way
Project Number: Project Title:
0002 Applications
Projected Start Date: Projected End Date:
04/05/2012 03/31/2017
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod Town of Ashland City
Overall Apr 1 thru Jun 30, 2013 To Date
Total Projected Budget from All Sources N/A $500,000.00
Total Budget $0.00 $500,000.00
Total Obligated $34,650.00 $34,650.00
Total Funds Drawdown $34,650.00 $34,650.00
Program Funds Drawdown $34,650.00 $34,650.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Town of Ashland City $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Elevate the new Waterwaster Treatment Plant electrical distribution panels; provide emergency generator back-up; add second
floor to WWTP blower building to house newly rebuilt lab/offices; relocate process equipment and electrical components to
second floor; replace filter press with sludge box system.

Location Description:

The construction will occur in the Town of Ashland City.

Activity Progress Narrative:

The Plans/Specs have been approved. We have received and processed a Request for Payment. Project scheduled to go to
bid in next quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: TNDR10010037-01

Activity Title: Town of South Carthage - Dike/dam/stream-river
Activitiy Category: Activity Status:
Dike/dam/stream-river bank repairs Under Way
Project Number: Project Title:
0002 Applications
Projected Start Date: Projected End Date:
04/05/2012 03/31/2017
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod Town of South Carthage
Overall Apr 1 thru Jun 30, 2013 To Date
Total Projected Budget from All Sources N/A $194,000.00
Total Budget $0.00 $194,000.00
Total Obligated $13,250.00 $13,250.00
Total Funds Drawdown $13,250.00 $13,250.00
Program Funds Drawdown $13,250.00 $13,250.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Town of South Carthage $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The construction will occur in the Town of South Carthage.

Location Description:

Remove rubbish and vegetation from storm water conveyance and regrade slopes; Remove/replace two small metal pipes with
60 inch corrugated pipes and rip rap at pipe inlets and outlets.

Activity Progress Narrative:

We received a Wage Request, the Plans and Specs and bid tabulation. These are under review. We have received and
processed Request for Payment.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: TNDR10010038-01

Activity Title: City of Decaturville - Construction of water/sewer
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:
0002 Applications
Projected Start Date: Projected End Date:
04/05/2012 03/31/2017
Benefit Type: Completed Activity Actual End Date:
Direct ( Person)
National Objective: Responsible Organization:
Low/Mod City of Decaturville
Overall Apr 1 thru Jun 30, 2013 To Date
Total Projected Budget from All Sources N/A $700,000.00
Total Budget $0.00 $700,000.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of Decaturville $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Upgrade of east lagoon lift station with duplex pump lift station and permanent mount generator; piping of wet well into east
lagoon; replacement of WWTP lift station with triplex station and backup power supply; evaluation of collection system;
replacement of manholes and main sewer lines.

Location Description:

The construction will occur in the Town of Decaturville.

Activity Progress Narrative:

The LOREC was approved by ECD and sent to the Mayor. The FNORCC has been issued. The payment request has been
processed.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: TNDR10010039-01

Activity Title: City of Lawrenceburg - Construction of
water/sewer

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

0002 Applications

Projected Start Date: Projected End Date:

04/05/2012 03/31/2017

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Low/Mod City of Lawrenceburg

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $450,000.00

Total Budget $0.00 $450,000.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

City of Lawrenceburg $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Request funds to replace (3) culverts along Buffalo Rd.

Location Description:

Construction will be completed in the City of Lawrenceburg.

Activity Progress Narrative:

We have processed a Wage Rate request. The PlansTechnical assistance provided on and as needed basis.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
0002

Projected Start Date:
04/05/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Stewart County

Match Contributed

Activity Description:

TNDR10010040-01
Stewart County - Rehab of public facilities

Activity Status:

Under Way

Project Title:

Applications

Projected End Date:

03/31/2017

Completed Activity Actual End Date:

Responsible Organization:
Stewart County

Apr 1 thru Jun 30, 2013 To Date
N/A $750,000.00
$0.00 $750,000.00
$73,800.00 $73,800.00
$73,800.00 $73,800.00
$73,800.00 $73,800.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Construction of a new public safety complex to house an aerial apparatus fire truck, ambulances and rescue vehicles.

Location Description:

The construction will occur in Stewart County.

Activity Progress Narrative:

A Request for Payment has been received and processed. We have received two Wage Rate requests which have been
approved. We have received and apprvoed budget revision #1. We are awaiting the plans and specs.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: TNDR10010041-01

Activity Title: Town of Huntingdon - Rehab of public facilities
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Under Way
Project Number: Project Title:
0002 Applications
Projected Start Date: Projected End Date:
04/05/2012 03/31/2017
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod Town of Huntingdon
Overall Apr 1 thru Jun 30, 2013 To Date
Total Projected Budget from All Sources N/A $885,500.00
Total Budget $0.00 $885,500.00
Total Obligated $6,064.00 $6,064.00
Total Funds Drawdown $6,064.00 $6,064.00
Program Funds Drawdown $6,064.00 $6,064.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Town of Huntingdon $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funding will be used to purchase: an emergency generator, a 75&rsquo ladder fire apparatus, air packs, turn-out gear and
breathing apparatus.

Location Description:

The construction will occur in the Town of Huntingdon.

Activity Progress Narrative:

The Wage Rate request has been completed. We received and approved the Plans/Specs. The 1st Payment Request has
been processed. We have received and approved an Addendum. We have received and approved a Budget revision. The
start of construction notice received and bid tabs received, reviewed and approved.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Public Facilities 0 0/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: TNDR10010042-01

Activity Title: Tipton County - Rehab of public facilities

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

0002 Applications

Projected Start Date: Projected End Date:

04/05/2012 03/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Tipton County

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $1,000,000.00

Total Budget $0.00 $1,000,000.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Tipton County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of a 7,000 sq. ft. emergency management center and storm shelter to be used as a command center, distribution
center, and emergency shelter.

Location Description:

The construction will occur in Tipton County.

Activity Progress Narrative:

We have received HUD response to the Failure to Function form. The administrator is in the process of submitting a revised
FTF. Once we receive that document, we wil be ready to proceed with Contract and the ERR.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Tennessee - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
0002

Projected Start Date:
04/05/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Halls

Match Contributed

Activity Description:

TNDR10010043-01
Town of Halls - Rehab of public facilities

Activity Status:

Under Way

Project Title:

Applications

Projected End Date:

03/31/2017

Completed Activity Actual End Date:

Responsible Organization:
Town of Halls

Apr 1 thru Jun 30, 2013 To Date
N/A $540,000.00
$0.00 $540,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Purchase and install 5 permanent electric generators and install 5 transfer switches to ensure continuous service of potable

water to Halls residents.

Location Description:

The construction will occur in the Town of Halls.

Activity Progress Narrative:

The approved contract and the FNORCC have been sent to the Mayor and Administrator. A Wage Rate request has been
received and processed. We haverReceived and processed Request for Payment.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Tennessee - Not Validated / N
Amount
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Grantee Activity Number: TNDR10020049-01

Activity Title: City of McKenzie - Rehab of public facilities
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Under Way
Project Number: Project Title:
0002 Applications
Projected Start Date: Projected End Date:
03/11/2013 03/10/2018
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod City of McKenzie
Overall Apr 1 thru Jun 30, 2013 To Date
Total Projected Budget from All Sources N/A $478,435.00
Total Budget $478,435.00 $478,435.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00

Program Funds Drawdown $0.00 $0.00

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00

City of McKenzie $0.00 $0.00
State of Tennessee2 $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Flooding and Drainage Mitigation

Location Description:

Construction will occur in the City of McKenzie.

Activity Progress Narrative:

We have received the ACH W9 financial documents, Duplication of Benefits Certification and the executed contract. The ERR
is being prepared. Once we have received the ERR and the LOREC completed, we will prepare the FNORCC.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: TNDR10020050-01

Activity Title: Decatur County - Rehab of public facilities

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

0002 Applications

Projected Start Date: Projected End Date:

03/11/2013 03/10/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Decatur County

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $472,375.00

Total Budget $472,375.00 $472,375.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Decatur County $0.00 $0.00
State of Tennessee2 $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
Beech Bend Park Flood Mitigation

Location Description:

Constrution will occur in Decatur County.

Activity Progress Narrative:

The approved contract has been sent to the Mayor and administrator. The ERR is in process.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: TNDR10020051-01

Activity Title: Town of Scotts Hill - Rehab of public facilities
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Under Way
Project Number: Project Title:
0002 Applications
Projected Start Date: Projected End Date:
03/11/2013 03/10/2018
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod Town of Scotts Hill
Overall Apr 1 thru Jun 30, 2013 To Date
Total Projected Budget from All Sources N/A $281,821.00
Total Budget $281,821.00 $281,821.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00

Program Funds Drawdown $0.00 $0.00

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00

State of Tennessee2 $0.00 $0.00
Town of Scotts Hill $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Well restoration and generator installation

Location Description:

Construction will occur in Town of Scotts Hill.

Activity Progress Narrative:

The approved contract has been sent to the Mayor and administrator. The ERR is in process.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: TNDR10020052-01

Activity Title: City of Dyersburg - Construction of water lift
Activitiy Category: Activity Status:
Construction/reconstruction of water lift stations Under Way
Project Number: Project Title:
0002 Applications
Projected Start Date: Projected End Date:
03/11/2013 03/10/2018
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Slums and Blight City of Dyersburg
Overall Apr 1 thru Jun 30, 2013 To Date
Total Projected Budget from All Sources N/A $458,621.00
Total Budget $910,664.00 $458,621.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00

Program Funds Drawdown $0.00 $0.00

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00

City of Dyersburg $0.00 $0.00
State of Tennessee2 $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Disaster Recovery Improvements - replace 3 wastewater life stations.

Location Description:

Construction will occur in City of Dyersburg .

Activity Progress Narrative:

The ERR has been received, approved and the LOREC mailed to the Mayor and Administrator. The contract has been
approved and the FNORCC approved by ECD and both sent to the Mayor and Administrator. We are waiting for the Plans and
Specs to be prepared.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:
0002

Projected Start Date:
03/11/2013

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Humboldt
State of Tennessee2

Match Contributed

Activity Description:

Wastewater Treatment Plant Improvements

Location Description:

Construction will occur in City of Humboldt.

Activity Progress Narrative:

TNDR10020053-01
City of Humboldt - Construction of water/sewer

Activity Status:

Under Way

Project Title:

Applications

Projected End Date:

03/10/2018

Completed Activity Actual End Date:

Responsible Organization:
City of Humboldt

Apr 1 thru Jun 30, 2013 To Date
N/A $781,100.00
$781,100.00 $781,100.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

We have received the ACH W9 financial documents, Duplication of Benefits Certification and the executed contract. The ERR
has been received and approved. The prepared LOREC has been executed by ECD. The FNORCC was prepared June 28,
2013 and was executed by ECD in July, 2013 and will be further covered in the 3rd quarter QPR

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: TNDR10020062-01

Activity Title: City of Clarksville - Rehab of public facilities
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Under Way
Project Number: Project Title:
0002 Applications
Projected Start Date: Projected End Date:
03/11/2013 03/10/2018
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod City of Clarksville
Overall Apr 1 thru Jun 30, 2013 To Date
Total Projected Budget from All Sources N/A $447,232.00
Total Budget $447,232.00 $447,232.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00

Program Funds Drawdown $0.00 $0.00

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00

City of Clarksville $0.00 $0.00
State of Tennessee2 $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:
2010 Flood Disaster Relief

Location Description:

Construction will occur in City of Clarksuville.

Activity Progress Narrative:

We have received the ACH W9 financial documents, Duplication of Benefits Certification and the executed contract. The ERR
has been received and is under review.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: TNDR10020065-01

Activity Title: City of Kenton - Construction of water lift

Activitiy Category: Activity Status:

Construction/reconstruction of water lift stations Under Way

Project Number: Project Title:

0002 Applications

Projected Start Date: Projected End Date:

03/11/2013 03/10/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod City of Kenton

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $332,618.00

Total Budget $332,618.00 $332,618.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00

Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00
City of Kenton $0.00 $0.00
Decatur County $0.00 $0.00
State of Tennessee2 $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Kenton Sewer Lift Station & Facility Improvements

Location Description:

Construction will occur in City of Kenton.

Activity Progress Narrative:

We have received the executed contract. The ERR is in process. Once this has been received and approved we will prepare
the LOREC letter.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: TNDR10020068-01

Activity Title: Town of Rutherford - Construction of water/sewer
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:
0002 Applications
Projected Start Date: Projected End Date:
03/11/2013 03/10/2018
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod Town of Rutherford
Overall Apr 1 thru Jun 30, 2013 To Date
Total Projected Budget from All Sources N/A $189,961.00
Total Budget $288,692.00 $189,961.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00

Program Funds Drawdown $0.00 $0.00

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00

State of Tennessee2 $0.00 $0.00
Town of Rutherford $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Sanitary Sewer Rehabilitation & Permanent Generator Acquisition

Location Description:

Construction will occur in Town of Rutherford.

Activity Progress Narrative:

We have received the ACH W9 financial documents, Duplication of Benefits Certification and the executed contract. The ERR
has been received and is under review.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: TNDR10020069-01

Activity Title: Wayne County - Construction of water/sewer
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:
0002 Applications
Projected Start Date: Projected End Date:
03/11/2013 03/10/2018
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod Wayne County
Overall Apr 1 thru Jun 30, 2013 To Date
Total Projected Budget from All Sources N/A $267,000.00
Total Budget $267,000.00 $267,000.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
State of Tennessee2 $0.00 $0.00
Wayne County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

2010 Wayne County CDBG Disaster Emergency Water line connection

Location Description:

Construction will occur in Wayne County.

Activity Progress Narrative:

We have received the ACH W9 financial documents, Duplication of Benefits Certification and the executed contract. The ERR
was received in July 2013 and will be covered in the 3rd quarter QPR.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Tennessee - Not Validated / N
Amount
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Grantee Activity Number: TNDR10OCVP

Activity Title: Customer Value Partners
Activitiy Category: Activity Status:
Administration Under Way
Project Number: Project Title:
0001 Administration
Projected Start Date: Projected End Date:
01/04/2012 12/31/2013
Benefit Type: Completed Activity Actual End Date:
()
National Objective: Responsible Organization:
N/A State of Tennessee
Overall Apr 1 thru Jun 30, 2013 To Date
Total Projected Budget from All Sources N/A $1,903,256.00
Total Budget $0.00 $1,903,256.00
Total Obligated $440,285.74 $1,022,186.34
Total Funds Drawdown $440,285.74 $1,022,186.34
Program Funds Drawdown $440,285.74 $1,022,186.34
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
State of Tennessee2 $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

This company is the third party administrative entity providing consulting and administrative assistance. They will assist with the
application and selection process for the communities, provide technical assistance and assist with the reporting requirements
of the award.

Location Description:

This company has a local office in Nashville, TN.

Activity Progress Narrative:

During this reporting quarter, Customer Value Partners (CVP) supported the State by engaging in several activities, including:
the receipt, review and/or processing of several rounds of documentation (9 ERRs; 5 DOB forms; 7 ACH/W9s; 15 wage
requests; 8 LOREC letters prepared and distributed; 13 FNORCCs prepared and issued; 7 Plans and Specs received, reviewed
and approved; 23 RFPs processed,and 16 Contracts fully executed. CVP worked with applicants to obtain missing or correct
documentation. Follow-up was also conducted with administrators and Mayors on HUD&rsquos responses to the potential
ineligible activities that several applicants documented in Failure-to-Function forms. CVP is assisting these applicants as they
nowprogress steadily through the grant process. In addition, many Round 1 applicants are ready to begin their funded
projects&mdashas is evidenced by the receipt, review and approval of budget revisions, bid tabs, addenda, and Pre-
Construction Conference letters. Round 2 awardee&rsquos contracts are either fully executed or in progress and their ERRs
are being submitted. Communications continued with Administrator, Mayors, Engineers and other stakeholders--providing them
with information and Technical Assistance via phone or email on an ongoing, as-needed basis.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: TNDR1OSTATE

Activity Title: State of Tennessee

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

0001 Administration

Projected Start Date: Projected End Date:

11/10/2010 12/31/2017

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A State of Tennessee

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $50,000.00

Total Budget $0.00 $50,000.00

Total Obligated $1,581.29 $8,883.44

Total Funds Drawdown $1,581.29 $8,883.44
Program Funds Drawdown $1,581.29 $8,883.44
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

State of Tennessee2 $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The State will drawdown Grant Funds and monitor the projects and third-party administrator.

Location Description:

The State office is Located downtown Nashville, TN.

Activity Progress Narrative:

During this reporting quarter, the State has engaged in several activities, including: the receipt, review and/or processing of
several rounds of documentation (9 ERRs; 5 DOB forms; 7 ACH/W9s; 15 wage requests; 8 LOREC letters prepared and
distributed; 13 FNORCCs prepared and issued; 7 Plans and Specs received, reviewed and approved;23 RFPs processed,and
16 Contracts fully executed. Follow-up was conducted with applicants to obtain missing or correct documentation. Follow-up
was also conducted with administrators and Mayors on HUD&rsquos responses to the potential ineligible activities that several
applicants documented in Failure-to-Function forms. These applicants are nowprogressing steadily through the grant process.
In addition, many Round 1 applicants are ready to begin their funded projects&mdashas is evidenced by the receipt, review and
approval of budget revisions, bid tabs, addenda, and Pre-Construction Conference letters. Round 2 awardee&rsquos contracts
are either fully executed or in progress and their ERRs are being submitted. Communications continued with Administrator,
Mayors, Engineers and other stakeholders--providing them with information and Technical Assistance via phone or email on an
ongoing, as-needed basis.
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Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Monitoring, Audit, and Technical Assistance

Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 0 74
Monitoring Visits 0 46
Audit Visits 0 24
Technical Assistance Visits 0 1
Monitoring/Technical Assistance Visits 0 59
Report/Letter Issued 0 1

124

i
Il

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



	Title
	Title
	Title

